
State Of California The Resources Agency of California

M e m o r a n d u m
Date: April 14, 2008

 Telephone: (916) 654-4679

To: Chairman Jackalyne Pfannenstiel, Presiding Member 
Vice Chair James Boyd, Associate Member 

From: California Energy Commission –  Christopher Meyer 
1516 Ninth Street   Project Manager 
Sacramento, CA 95814-5512 

Subject:   CHULA VISTA ENERGY UPGRADE PROJECT (07-AFC-4) STATUS REPORT 3 

Pursuant to the Committee Scheduling Order dated December 7, 2007, the following is 
staff’s Status Report 3 for the proposed Chula Vista Energy Upgrade Project (CVEUP).

Current Activity and Issues for Resolution 
Staff has been working to complete the Preliminary Staff Analysis (PSA) phase of the 
Application for Certification (AFC) process for the proposed CVEUP. The applicant provided 
responses to the Energy Commission staff’s data requests on December 12, 2007, January 
25, 2008, and March 7, 2008. Staff has received additional information from the San Diego Air 
Pollution Control District (SDAPCD) and the California Independent System Operator (CA-ISO) 
since the last status report on February 14, 2008. An electronic version of the Preliminary 
Determination of Compliance (PDOC) was received from the SDAPCD on March 6, 2008 and 
the CA-ISO Final Interconnection Facilities Study was received on April 2, 2008, including the 
downstream impacts information required by staff to complete the Transmission System 
Engineering section for the PSA. 

The proposed laydown areas for the project are outside the boundary of the Chula Vista 
Subarea Plan Boundary, but within the Multiple Species Conservation Plan (MSCP) 75 – 99 
percent Conservation Area – Habitat Preserve. The Energy Commission’s Land Use and 
Biological Resources staff together continue to work on the issue of land use compatibility 
resulting from recent changes in the City of Chula Vista’s general plan for the area and the 
designation of the two existing laydown areas.  

On January 31, 2008, the city provided limited responses to the questions posed by Energy 
Commission staff in its December 26, 2007 letter regarding the project’s conformance with the 
city LORS. The city has requested additional time to respond definitively to staff’s questions on 
Land Use, Visual Resources, and Traffic and Transportation. Staff has proceeded with the 
completion of the PSA and the city will be able to provide additional information and comments 
at the PSA workshop and/or prior to the filing of the Final Staff Assessment (FSA). 

The Environmental Health Coalition (EHC), an intervener in the AFC process, filed a second 
set of data requests (Data Requests #36-54) with the applicant on February 13, 2008 and a 
third set (Data Requests #55-56) on March 13, 2008. The applicant responded to the EHC 
Data Requests #36-54 on February 29, 2008 and Data Requests #55-56 on April 2, 2008. Staff 
is currently reviewing the data responses. In addition to the formal data requests and data 
responses, EHC sent a letter to the City of Chula Vista City Manager on March 3, 2008 
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outlining the EHC’s position on City of Chula Vista General Plan Policy E6.4. The Energy 
Commission staff is currently reviewing the General Plan and the information provided in the 
letter.

Schedule
Delays in the completion of the PDOC by the SDAPCD until March 6, 2008 delayed the 
completion of the Air Quality section of the PSA until April 4, 2008 and are impacting the Siting 
Committee’s proposed schedule. The receipt of the Final Interconnection Facilities Study from 
the CA-ISO on April 2, 2008 delayed the completion of the Transmission System Design 
section of the PSA until April 11, 2008. In addition, the unusually heavy workload facing the 
Energy Commission staff will also impact the schedule. Assuming the ability to gain a obtain a 
priority status in the PSA review process, staff anticipates filing the PSA on April 23, 2008 and 
plans to hold the PSA workshop prior to May 9, 2008.  

The following table summarizes the currently proposed schedule. 

Current Proposed Schedule
Chula Vista Energy Upgrade Project 

Projected Schedule Event 
September 26, 2007 AFC data adequate 
November 29, 2007 Informational Hearing and Site Visit 
November 7, 2007 Staff transmits Data Request Set 1 
December 7, 2007 Applicant provides Data Responses – Set 1 

December 19, 2007 Applicant provides supplemental Data Response 
(#42)

December 21, 2007 Parties file Status Report 1 
January 17, 2008 Data Response and Issue Resolution Workshop 1 
February 22, 2008 

(Latest received April 2, 2008) 
Local, state and federal agency draft determinations 

and Air District PDOC 
April 23, 2008 Staff files Preliminary Staff Assessment (PSA) 
May 8, 2008 PSA Workshop 
June 6, 2008 Local, state and federal agency final determinations 

and Air District FDOC 
To Be Determined Staff files Final Staff Assessment (FSA) 

(Shaded events have already taken place) 

cc:  Docket (07-AFC-4) 
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE 
STATE OF CALIFORNIA

Application for Certification    Docket No. 07-AFC-4 
For the CHULA VISTA ENERGY   
UPGRADE PROJECT     PROOF OF SERVICE 

(Revised:  1/3/08) 

INSTRUCTIONS: All parties shall either (1) send an original signed document plus 
12 copies or (2) mail one original signed copy AND e-mail the document to the 
address for the Docket as shown below, AND (3) all parties shall also send a 
printed or electronic copy of the document, which includes a proof of service 
declaration to each of the individuals on the proof of service list shown below: 

CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 07-SPPE-1 
1516 Ninth Street, MS-14 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us

APPLICANT

Harry Scarborough 
Vice President 
MMC Energy Inc. 
11002 Ainswick Drive 
Bakersfield, CA 93311 
hscarborough@mmcenergy.com

APPLICANTS CONSULTANT

Douglas M. Davy, Ph.D. 
Senior Project Manager 
CH2M Hill 
2485 Natomas Park Drive, Suite 600 
Sacramento, CA  95833 
ddavy@ch2m.com

APPLICANTS ENGINEER

Steven Blue
Project Manager 
Worley Parsons 
2330 E. Bidwell, Suite 150 
Folsom, CA 95630 
Steven.blue@worleyparsons.com

COUNSEL FOR APPLICANT

Jane Luckhardt, Esq.
Downey Brand Law Firm 
555 Capitol Mall, 10th Floor 
Sacramento, CA 95814 
jluckhardt@downeybrand.com

INTERESTED AGENCIES

Larry Tobias 
Ca. Independent System Operator 
151 Blue Ravine Road 
Folsom, CA  95630 
LTobias@caiso.com

Electricity Oversight Board 
770 L Street, Suite 1250 
Sacramento, CA 95814 
esaltmarsh@eob.ca.gov
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INTERVENORS

California Unions for Reliable Energy 
(CURE)
c/o Marc D. Joseph 
Gloria Smith 
Suma Peesapati
Adams Broadwell Joseph & Cardozo 
601 Gateway Boulevard, Suite 1000 
South San Francisco, CA 94080 
mdjoseph@adamsbroadwell.com
gsmith@adamsbroadwell.com
speesapati@adamsbroadwell.com

City of Chula Vista, California 
c/o Charles H. Pomeroy 
Caren J. Dawson 
McKenna, Long & Aldridge, LLP 
444 South Flower Street 
Los Angeles, CA 90071 
cpomeroy@mckennalong.com
cdawson@mckennalong.com

* Environmental Health Coalition 
Diane Takvorian & Leo Miras 
401 Mile of Cars Way, Suite 310 
National City, CA 91950 
DianeT@environmentalhealth.org
LeoM@environmentalhealth.org

ENERGY COMMISSION

Jackalyne Pfannenstiel, Chair 
Presiding Committee Member 
jpfannen@energy.state.ca.us

James D. Boyd, Vice Chair 
Associate Committee Member 
jboyd@energy.state.ca.us

Raoul Renaud 
Hearing Officer 
rrenaud@energy.state.ca.us

Chris Meyer 
Project Manager 
cmeyer@energy.state.ca.us

Kevin Bell 
Staff Counsel 
kbell@energy.state.ca.us

Public Adviser’s Office 
pao@energy.state.ca.us

DECLARATION OF SERVICE

I, Maria Sergoyan, declare that on April 14, 2008, deposited copies of the attached 
Chula Vista Energy Upgrade Project (07-AFC-4) Status Report 3 in the United States 
mail at Sacramento, CA with first-class postage thereon fully prepaid and addressed to 
those identified on the Proof of Service list above.

OR
Transmission via electronic mail was consistent with the requirements of California 
Code of Regulations, title 20, sections 1209, 1209.5, and 1210.  All electronic copies 
were sent to all those identified on the Proof of Service list above. 

I declare under penalty of perjury that the foregoing is true and correct. 

        _______   
        Maria Sergoyan 


